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QU 1 - 
R I  F i e l d  Act- -- Work continues on the OU 1 Draft 

Phase I RFI/RI Report. A briefing was held for EPA and CDH (CDH could not 
attend) on August 24, 1992 at which preliminary information and findings 
were presented. The briefing went well and no major issues or contentions 
were raised by EPA. A risk assessment meeting was held on August 28, 1992 
with EPA/CDH to discuss the use of qualified data and treatment of non- 
detects. 

Informally, EPA has indicated a desire to have a groundwater modeling 
analysis of the 8 8 1  Hillside under the assumption that the french drain 
does not exist. Their basis is procedural (versus technical) so that they 
can perform a risk reduction accounting exercise. 

O D e r a t i o m  -- Effluent Tank 2 0 5  is 100 percent full of treated water 
from the french drain. Discharge of the tank did not begin last week as 
planned, and is pending receipt of the lab analytical data which is now 
expected during the week ending September 4, 1992. Recent heavy rainfall 
has raised the level of water in the french drain which is being pumped 
and treated at the 8 9 1  treatment building. 

The footing drain on the 881 Building backed up on August 24, 1992. Heavy 
rainfall resulted in a flow that was in excess of the carrying capacity of 
the 4 inch pipe that leads into the drain. IM/IRA opefation began pumping 
water from the col1ec:ion well into the french drain after 8 8 1  Building 
personnel notified IH/IRA personnel about the backup. 

The feasibility of installing additional surge capacity in the influent 
tanks to handle storm events is being investigated. The installation of 
a 180,000 gallon tank will cost approximately 250K and would require a 
year and a half to complete. 

The French Drain Monitoring Well Installation Program is complete. All 
eleven wells were finished the week ending August 2 1 .  

g e a s w f v  Studv - -  Work continues on the OU 1 Corrective Measures 
Study/Feasibility Study (CMS/FS) Report. A very preliminary listing of 
candidate remediation technology process options has been developed. 

The 881 Hillside Feasibility/Treatability Study borehole sample drilling 
program began on August 2 1 ,  1 9 9 2 .  Drilling commenced o n  August 2 1  in IHSS 
119.1. The drilling operation was slowed by the rain storm on August 2 4 ,  
1992. Plans call for two locations to be drilled. 

ow 2 - 9 0 3  Pad.  Mound, E a s t  'PJenches A- 7-e 3 
e I1 R P I / R I  Allu,al vi v i w t i  v i t m  - -  A Technical Memorandum is 

being prepared to collect surficial soil samples to support the OU 2 Human 
Health Risk Assessmen: (HHRA). 

e IT R I  ReDOrt ( P - u v i a l )  1 1  a n d  - -  A 7-month extension for delivery 
of the Phase 11 RFI/RI Report, which is due to the regulatory agencies on 
March 1 2 ,  1993, is under consideration by RFO. The extension is necessary 
due to the extended laboratory turnaround time being experienced. The 
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Phase I1 RFI/RI Report is supposed to contain the results of both the 
aauvial and bedrock programs. The bedrock program has not been initiated. 

The Draft Final of Technical Memorandum 1 5 ,  Exposure Scenarios, was sent 
to the regulatory agencies this week (August 24, 1992). The first draft 
of Tech Memo #6, Modeling Tech Memo, has been performed. RFO and E G G  are 
performing the internal review and commenting on the Tech Memo. 

v s t u v  r m  -- The Statement of Work for the FS is complete and 
is now in the procurement cycle. EG&G anticipates awarding the contracc 
under the new MTA subcontractor procurement system. 

South Walnut Creek m c h  - s u e  T r e a t a v  s t w  -- The final OU 2 South 
Walnut Creek Bench-Scale Treatability Study Report has been reproduced and 
will be submitted to RFO during the week of August 24, 1992. 

val S v s t d  The Field 
Treatability Unit ( € T U )  collected, treated, and discharged 79,000 and 
120,980 gallons of surface water during the weeks ending August 19, and 
26, 1992 respectively. Twenty-four hour manned operation continues 
without problems. 

-- 

The OU 2 generator was repaired and returned to service on Augus; 21, 
1992. Prior to return, the vendor replaced the bearing within the unit 
and conducted several operational tests. The unit appears to be 
functioning well. 

The number of pinhole leaks that developed in the two on-line GAC upper 
weld seams last week have continued to increase. A Caigon representative 
visited the site on August 18, 1992 to evaluate the problem. Calgon will 
address this problem under the equipment warranty. , 

A chain with a lock has been placed across the entrance of the OU 2 weir 
access driveway, and the driveway was posted with a sign. This should 
prevent unnecessary traffic from entering the area. 

Due to Monday's stor:n event and high turbidity in the surface water, 
problems have been experienced with cleaning the membrane in the Field 

Several Treatability Unit/Radionuclides Removal System (FY'U/RRS). 
solutions were attemp:ed including changing the chemical cleaning agent 
from calcium hypochlorite to sulfuric acid/ hydrogen peroxide and 
increasing the chemical dose rates. k combination of the above have 
resulted in a solution to the problern. 

Since August 24, ten drums of sludge have been processed. The processed 
sludge is the result of the turbid flow from the rainstorm and an 
accumulation of solids in the system within recent weeks. 

OU 3 - O f f s i t e  Releasag -- A survey for the endangered plant species Spiranthes 
d i l u v i a l i s  was satisfactorily completed; now soil trenching and drilling of 
groundwater monitoring wells can proceed. 

A meeting was held with EG&G General Counsel to discuss the difficulties 
encountered in obtaining offsite property access agreements for OU 3 field work. 
A strategy was developed to answer the many legal questions arising from 
negotiations with the landowners. The slow pace of obtaining the agreements is 
starting to negatively impact the OU 3 field work schedule. 
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Offsite reservoir sediment sampling, originally scheduled for August 2 4 ,  1 9 9 2  was 
postponed due to poor weather conditions. The USGS began sediment sampling 
August 27, 1 9 9 2 .  

A kickoff meeting with Midwest Research Institute (MRI) to conduct the wind 
tunnel study was held August 2 6 ,  1 9 9 2 .  The first task of MRI is to produce a 
technical description of the study that will form the basis for a Technical 
Memorandum to be submitted to EPA and CDH. Wind tunnel field work is planned for 
September 1 9 9 2 .  

~ s 7  4 - sola- r p  a -- The implementation plan for the OU 4 RFI/RI field work is 
scheduled for delivery to EG&G on September 4 ,  1 9 9 2 .  The implementation plan 
will include a baseline schedule for the RFI/RI field work and will also include 
organizational charts and a project contact list. 

A site tour of the OU 4 area for the RFI/RI subcontractor and support staff is 
scheduled for August 31, 1 9 9 2 .  

Radiation Protection Technician training is scheduled for September 3, 1 9 9 2 .  
Additional training courses for the subcontractor are being scheduled. Training 
will include Health and Safety, Standard Operating Procedures, and General 
Employee Training for subcontractors. 

OV 5 - W w  C,eek - - -  The Final Health and Safety Plan (HSP) for OU 5 was 
completed on August 2 4 ,  1 9 9 2 .  The draft Technical Memorandum 2 (TI4 2 ) ,  Surface 
Geophysics, was delivered for review and will be the second TM to go through the 
review process. The Revised Surface Water and Sediment Sampling and Analysis 
Plan, TM 1, is currently at EPA and CDH for review. 

A l l  subcontractor training, including Standard Operating Procedure (SOP) 
training, should be complete by September 4 ,  1 9 9 2 ;  if the HSP has been approved 
by IH, then field activities will commence on September 8 ,  1 9 9 2 ,  the day after 
Labor Day, witn surveying necessary for geophysical investigations. The high 
purity Germanium survey and geophysics will begin upon approval of TMs and SOPS 
currently under review by the regulators. 

OW 6 - Walnut c ,  yee k; -- Work on incorporating comments in the OW 6 Health and 
Safety Plan (ESP) continues. The HSP must be aFproved before field work can 
commence. A draft of the TM outlining reductions in the OW 6 Work Plan was 
received by RFC. The environmental evaluation request for proposal was submitted 
to a subcontractor. A proposal is expected within one week. 

t L m  --Subcontract negotiations to implement the OU 7 RFI/RI 
Work Plan are scheduled to begin August 27, 1 9 9 2 .  Contract award is anticipated 
by September 1, 1 9 9 2 .  

OV 8 - 0 Area - -  CDH and EPA are still reviewing the Draft Phase I RFI/RI Work 
Plan submitted on June 2 2 ,  1 9 9 2 .  CDH and EPA were scheduled to submit comments 
on July 30, 1 9 9 2 .  

CDH stated that they are about 3 weeks behind schedule for delivery of formal 
written comments. Because CDH is behind schedule in delivering comments to RFO, 
RFO will notify CDH and EPA that the September 28, 1 9 9 2  IAG milestone will not 
be met. The proposed extension delivery date is November 13, 1 9 9 2  base6 on a 
revised schedule that originally assumed agency comments woGld be received by 
September 11, 1 9 9 2 .  
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Qw 9 - Or- Proc-te 1,- -The Technical Evaluations ( T E s )  of proposals 
to implement the OU 9 RFI/RI work plan were completed on August 10, 1992. In 
order to ensure that all technical areas necessary for implementation of the work 
plan for OU 9 are addressed, a final bid/proposal will be requested. The final 
bids/proposals will present proposal technical requirements determined to be 
necessary from the technical evaluations. 

The Additional Data Compilation (ADC)  portion of the Phase I RFI/RI Work Plan for 
OU 9 is continuing including planning of the radiological survey. OU 9 field 
work is expected to begin during January 1993 after a Health and Safety Plan, TM 
#1 and Implementation Plan have been submitted to and approved by the appropriate 
parties. 

c l o s u r a  -- The revised Final OU 10 RFI/RI Work Plan was 
submitted to the regulatory agencies on July 17, 1992. The agencies are 
reviewing the Work Plan. Approval of the Work Plan is expected by the second 
week of September 1992. 

v P i e l Q  -- Verbal approval of the minor revisions to the OU 
11 Work Plan were given by the CDH lead. The revisions were sent to the work 
plan subcontractor for incorporation into the Work Plan. 

OW 1 2  - 4 0 0 / 8 0 0  A- -- The Draft RFI/RI Work Plan has been reviewed by CDH and 
EPA, and comments were received by DOE and EG&G from both agencies. Initial 
review of agency comments indicates minimal changes and/or problems with the 
approach and implementation of the draft plan. EPA had the fewest comments, and 
in general, is pleased with the approach of the Work Plan .and Field Sampling 
Plan. 

A meeting between RFO and ZS&G was held August 26, 1992 to develop a common 
strategy before a resolution meeting with EPA and CDH that was held August 27, 
1992. The Draft RFI/RI Work Plan has been reviewed by CDH and EPA, and comments 
were received by DOE and EGhG from both agencies. CDH comments specifically 
addressed concerns they have with the Field Sampling Plan as it relates to the 
sampling methodology for soils. They feel that a change in scope may be required 
to fully assess the contamination that may lie beneath the buildings which cannot 
be fully evaluated within the scope of the current Work Plan. R F O  will review 
the work plan once more after the regulator's comments have been incorporated 
into the plan. 

QU 13 - 100 Area  - Comments were received from EPA and CDH on August 6, 1992 on 
the OU 13 Draft Work Plan. Efforts are underway to address these comments and 
modify the Draft Work Plan accordingly. The Final Phase I RFI/RI Work Plan for 
OU 13 is due to CDH on October 12, 1992. 

O'J 14 - o a c t i  VI3 s i t e s  - -  The Draft Phase I RFI/RI Work Plan for OU 14 is 
being reviewed by the regulatory agencies. Revision of the draft document is 
pending resolution of any coinuients received from the agencies for incorporation 
into the Work Plan. Once comments are received they will be incorporated into the 
final work plan which is due on October 19, 1992.. 

OW 15 - I n s i d  e B u i l d , n a  i C l  O S U T ~ Q  - -  Comments were received from EPA and CDH on 
August 28, 1992 on the OU 15 Draft Work PLan. A meeting is scheduled between DOE 
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and EG&G for September 2, 1092 to address comments before the document is 
modified. The final work plan is due to the regulators on October 26, 1992. 

Qy 16 - LOW The Final No Further Action Justification Document - p m t v  s m  _ _  
was submitted to the regulatory agencies on July 3 0 ,  1992. The agencies are 
reviewing the document. Agencies withheld document approval and requested a 
revised final by October 16, 1092. This effort is now beyond the defined scope 
of the IAG and budget assumptions. 

S i t e w i i i e  Activities - -- In zr~ August 17, 1992 meeting citing lack of timely 
relevance, EPA and CDH expressed a preference for postponing a previously 
scheduled Radionuclide Risk Assessment Workshop for the public and local 
government representatives (from early October to early 1993). RFO feels 
that the October date is relevant particularly with anticipated public 
interaction regarding the OU 3 Option 'B' issue. RFO will pursue the 
October date. 

- abiJ.itv S t u u  
D e a t u t v  s t w  on Ion EX- -- The subcontract for the Sitewide 
Treatability Study on ion Exchange Work Plan is in place and work on the 
document has been started by the subcontractor. 

mil Was- D e m . r w t r  ation (NRT) -- The single use instruction for 
sampling for this project has been approved and issued as a controlled 
document. Sampling is znticipated to take place following Labor Day and 
the test work will be scheduled at Nuclear Remediation Technology for late 
September. 

m e t i c  S e D a r a t ,  4on -- The contract for this project is in the final 
stages of approval. RF.3 is reviewing this project for final approval. 
Once RFO approves the Froject, sampling can be arranged and the samples 
will be shipped to LANL f o r  the test work. 

q--,? Coqso 't 1 Re v i e w  - -  EG&G has authorized the 
Rocky Mountain Universi:? Consortium (Colorado State University, Ilaho 
State and Denver University) to begin a review of Final Treatability 
Studies Pian with particular emphasis on the Technology Review and 
Selection processes. The review is based on a Statement of Work prepared 
by Richard h'alters (CSL'). A final report from the review is expected 
sometime in October. 

Q t b e r  A c f i v 4 t i e e  

PA D e c o n t a n h a t i o n  Pac- 'U -_  Construction activities .on the PA 
Decontamination Facility is proceeding rapidly. The berm area f o r  the tank 
area is being built up. The fill is ready for the liner to be laid down. 
Contracts are Deing negotiated with subcontractors for the liner installation. 

231 GAC u s t a l l a t i o n  - -  A subcontractor is designing the GAC Unit at this 
time. Submittals for Ixspection and Testing, Project Plan, Submittal 
Schedule, and a Quality Assarance Plan are presently being reviewed. A new, 
desired delivery date and bLdget will be delivered to EG&G Facilities Planning 
Eanagernent by August 31, 1592. 

E k e d  Waste L a n d f i l l  m t e c - a t  - e d D c q ~ ; l s t  ration - -  Sandia National Labs (SNL) 
and the Naval Research Labs would like to work with RFP on a demonstration of 
the towed magnetometer array. This demonstration would be a non-intrusive 
survey of the East Trenches area and the Old Landfill Site. Funding is not 
i n  place f o r  this project. RFO needs to confirm that access to OU 2 East 
Trenches and the O l d  Landfill is available. 
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a t e  Planne, r - -  Further discussions with Argonne National Labs is 
taking place to consider demonstration of the 'Siteplanner' software at RFO 
by the Environnental Research and Development group. The project would develop 
user oriented oriented methods for planning activities related to RI/FS work 
and to develop methods to use the RFEDS and ARCINFO interface. This work 
would be initiated on the OU 2 IM/IRA subsurface project. 

S- - ndcrete A c t j v i  t l e a  

B o l e c t  ~anaaement - -  A draft resource loaded schedule has been prepared to 
increase control of the project schedule and cost status. The draft schedule was 
completed the week of August 24, 1992. An activity status tracking system has 
been instituted so that the project schedule is continuously updated and remains 
useful for the duration of the project. The final project schedule budget status 
will be presented to AMEM on September 1, 1992. 

FvaDorator Svstcms -- Systems operation testing on Evaporator Systems in Building 
910 continues and is expected to be complete September 3, 1992. Installation of 
sludge processing equipment by H-NUS is also in progress. 

Pondcrete Processing Installation -- Installation work on sludge solidification 
equipment has been terminated because of a labor dispute. Halliburton (H-NUS) 
personnel are not cleared and require continuous escorting during installation 
of equipment located in the Protected Area (PA). Disagreements regarding safety 
practices developed. Union representatives directed the hourly escorts to refuse 
to escort Halliburton personnel until the alleged safety issues were resolved. 

Work was stopped on August 20, 1992. It was believed that the disagreements 
would be resolved and work would resume. Only one issue remains unresolved, but 
work has not been resumed. The remaining issue is the adeqkcy of training €or 
H-NUS personnel. EG&G believes that the required level of :raining is a 
management decision and the existing level of training is adequate. This work 
stoppage will result in at least a day for day s l i p  in the current (8/31) project 
schedule. 

Sect ion TLU; - S u r f a c e  Water Mznaa ement 

swyay  -+,rap0 r a  4 on -- RFO is requesting permission from the Colorado 
Department of Health to spray evaporate over the landfill pond and 
to transfer water from ponds B-1 and 3-2 to pond A-2 for spray 
evaporation. The landfill pond water quality is good but the water 
in pond B-2 has some trace organics. A risk assessment for spray 
evaporation o f  pond B-2 has been completed and shows values well 
below the acceptable carcinogenic range and Hazard index. 

south Z;nterc eDtor  Ditch OverAloy c - -  On August 2 4 ,  1992 water 
overflowed (bypassed) the banks of the South Interceptor Ditch 
( S I D )  due to heavy rain. The bypzssed water was contained in a 
section of the S I D  that has been replaced and is no longer in use. 
It did not f l o w  into Woman Creek. Sandbags were placed along the 
edge of the SID where the bypass occurred. EPA, CDH and the City 
of Westminster were notified. 
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tlon Bcdget Reviews - -  The transition work package budgets 
were reviewed for consistency with commitments in the draft 
transition plan. 

1 -- Work continued on the 
long term D&D Plan which focuses on building sequencing for D&D 
over the next ten years. When complete, this plan will form -the 
basis for future D&D work at Rocky Flats. 

Section V - et- 

QV 1 - -- A meeting has been scheduled on September 4 ,  
E?A/CDH to discuss risk characterization approach and uncertainty analysis. 

1992, with 

QV 3 - o f f s i t e  R- -- A kickoff meeting with Midwest Research Institute 
(MRI)  to conduct the wind tunnel study was held August 26, 1992. The first task 
of MRI is to produce a technical description of the study that will form the 
basis €or a Technical Memorandum to be submitted to EPA and CDH. Wind tunnel 
field work is planned for September 1992. 

s1p 12 W- Meet;;Lneg -- A meeting between RFO and EG&G was held August 26, 
1992 to develop a common strategy before a resolution meeting with EPA and CDH 
that was held August 2 7 ,  1992. The Draft RFI/RI Work Plan has been reviewed by 
CDH and EPA, and comments were received by DOE and EG&G from both agencies. CDH 
comments specifically addressed concerns they have with the Field Sampling Plan 
as it relates to the sampling methodology f o r  soils. They feel that a change in 
scope may be required to fully a s s e s s  the contamination that may lie beneath the 
buildings which cannot be fully evaluated within the scope of the current Work 
Plan. RFO will review the work plan once more after the regulator's comments 
have been incorporated into the plan. 

p-y - -  A review of the P&S Budget for FY93 i s  scheduled to be 
performed on August 31- September 1, 1992 in Bldg 111, Conf. Rm A .  

0 NEPA Documents Scheduled for Delivery to HQ: None 

0 August-October 1992 IAG Milestones Scheduled €or Delivery from RFO to FPA/CDH: 

No IAG Table 6 Milestones are scheduled for delivery to EPA/CDH in August 

rn e D i l e  t o  FS.A./c!?B 
08 Submit Final Phase I RFI/RI Work PlanSeP. 
12 Submit Final Phase I RFI/RI Work PlanOct. 
13 Submit Final Phase I RFI/RI Work PlanOct. 
1 4  Submit Final Phase I RFI/RI Work PlanOct 
15 Submit Final Phase I RFI/RI Work PlanOct. 
01 Submit Draft Phase I RFI/RI Report Oct. 
02 Submit Draft Subsurface IN,fIRA Test Plan 

"extended from original IAG date of July 30, 1992 

28, 1992 
5 ,  1992 
12, 1992 
19, 1992 

2 6 ,  1992 
2 8 ,  1992* 
Oct. 29, 1992 
with approval from EPA/CDH 
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